
United States Department of the Interior

IN REPLY REFER 1 0

August 15, 2002

I

Castex Systems Removal

I

90068499

(

Subject: Transmittal of Closure Report for Castex Systems Removal - FPN:086144
Removal Action Project, Jefferson Davis Parish, Louisiana, Oil Pollution Act

Enclosed is the Closure Report for the Castex Systems removal action project. This removal action 
project was performed for the Environmental Protection Agency (EPA), Region 6, Dallas, Texas, and 
the U.S. Coast Guard, National Pollution Funds Center by the U.S. Bureau of Reclamation 
(Reclamation) and its contractors.

Mr. Warren Zehner
Environmental Protection Agency, Region 6
Response and Prevention Branch
4701 East Napoleon
Sulphur LA 70663

The CDs have been assigned the following control numbers for the purpose of creating a file record and 
establishing a tracking system;

The Closure Report consists of a set of three compact disks (CDs) labeled Compact Disk No. 1A and 
IB, Confidential Business Information, and Compact Disk No. 2, Project History. In the event of cost 
recovery, CDs No. 1A and No. IB include all of the financial history of the project. CD No. 2 includes 
all of the technical history of the project. Also, CD No. 1A contains a "Summary Cost Report" (a 
breakdown of all costs on the project) and CD No. 2 contains an "Executive Summary" of the project. 
One set is for the EPA, Region 6, Dallas, Texas, and one set is for the U.S. Coast Guard, National 
Pollution Fund.s Center. Reclamation will also maintain one set.
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BUREAU OF RECLAMATION 
PO Box 25007 

Denver, Colorado 80225-0007
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ENV-5.00
Certified Mail - Return Receipt
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Sincerely
r

Enclosures
I.

I-

wbr:RRMadrid:sbm:08-l 5-02:303-445-3291 
wp\Castex Systems Removal\CastexTransmittalLtr.wpd

This Closure Report was created by Reclamation's Construction Management Group and inquiries about 
it may be directed to me at (303) 445-3291.

be; D-7733 (Geng)
D-8160 (Paul) w/o encl to each

As requested by Mr. Jim Mullins of your office, please forward CD set No. 007-2 to Mike Hawes, U.S. 
Coast Guard Case Officer at the National Pollution Funds Center.

' The number "007" in 007-1 above, indicates that "007" was the seventh project performed by 
Reclamation for the EPA/U. S. Coast Guard. The number "1" in 007-1 indicates the sequence of 
distribution and establishes a record of retention for the CDs. This numbering system, as described, will 
be implemented for all projects. The hard-copy record files for the project will be maintained in our 
office for 5 years.

cc: D-8160 (Madrid/Castex Systems Removal Files) 
w/encl (CD set No. 007-3)
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Robert R. Madrid N. I
Contracting Officer's Repre^tative
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After 2 PRFA amendments, the final PRFA ceiling was $1,900,000.00 which covered the 
increased costs associated with the removal and disposal, restoration of the site to its original 
condition, project closeout costs, and Reclamation costs.

The Castex site is located al 1113 Highway 1126, Jennings, Jefferson Davis Parish, Louisiana 
70546. This site is a Non-Oilfield Waste (NOW) disposal facility that was abandoned after a 1989 
fire. EPA investigations determined that it also contained Naturally Occurring Radioactive 
Materials (NORM), likewise in need of safe disposal.

Project work commenced on March 27 and 28, 2001, with a pre-removal site visit that included 
participating representatives from the EPA, Reclamation, Superfund Technical Assistance 
Response Team (START), and Laguna Constniction Company. Onsite project work continued 
with a kickoff meeting on June 19, 2001, with representatives present (and working together as a 
team) from the USBR, EPA, LCC, and also including the Subcontractors ASCO Environmental 
Services (ASCO) and Page & Kraemer (P&K).

The total delivery order value with LCC was $1,020,000.00. To date the total Reclamation cost 
for work on the project are $222,738.63. To dale the total project costs are $1,588,440.75. 
Please refer to the Summary Cost Report in the Compact Disk No. 1 A, Confidential Business 
Information, for a breakdown of all costs on the project. Additional costs on the Castex FPN 
may be incurred due to invoicing and closeout costs that may require an addendum to the 
compact disks containing confidential business information.

Actual site cleanup work began on June 20, 2001, with the area designated as J roped off for the 
P&K crew to remove the NORM waste, giving ASCO responsibility for cleanup of the 
remaining site areas. Brush was cleared, then contaminated soils were disposed of, or compacted 
and capped with clay onsite. A total of 2984 cubic yards (CY) of NOW waste from Area E was 
hauled off-site for disposal. Subsequently, 1540 CY more NOW waste was hauled away from 
Area D. Polluted water also was pumped and discharged on-site in Area H, but a total of 2525 
CY of water containing NORM waste (from Area J) was transported to US Liquids of Louisiana 
for disposal. Following all waste removal, disturbed ground areas were re-graded and covered 
with clean topsoil as necessary, and revegetated.

On February 9, 2001, Mr. Robert M. Ryan of the Environmental Protection Agency (EPA), 
Region 6, Dallas, Texas, issued a Pollution Removal Funding Authorization (PRFA) in the 
amount of $50,000 to the U.S. Bureau of Reclamation (Reclamation) to perform a removal action 
for the Castex Systems site, and act as the Federal On-Scene Coordinator Representative. 
Funding for the project came from the Oil Spill Liability Trust Fund which is administered by the 
U.S. Coast Guard. On May 31, 2001, Reclamation issued Contract No.98CS810026 in the 
amount of $ 1,020,000.00 to Laguna Construction Company (LCC) under Delivery Order 
No.9B 1810026 to perform the response action.

EXECUTIVE SUMMARY
CASTEX SYSTEMS REMOVAL SITE 

FPN: 086144
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$1,031.56 $9,608.45

$146,638.36 $20,501;75 $37^992:36 $10,092^83 $7^513;33 $l;365;702.12

$202.81
$17.02 

$963.80 
$13.07

$212.68

$25,907.86 
$917.55 

$1,082,393.77 
$209,968.38 
$36,692.80 

$213.31

$1,037.35 
$1,015.20 
$795.00 
$722.76 

$1,071.35 
$764.86 
$764.86 
$583.51 
$546.07 
$724.92 
$256.63 

$1,074.33 
$735.99

$1,062.37 
$45.84 

$824.31 
$2,666.09 
$1,190.68 
$289.77 
$24.89

$2,018.09 
$2,662.69 
$1,441.16 
$5,182.27 
$1,340.45
$128.57 

$3,469.80 
$1,147.66 
$736.22 
$825.39 
$728.01 
$538.01 
$154.28 
$129.15

$142.12 
$1,352.09 
$6,611.89 
$429.17 

$2,493.36 
$4,220.10 

$14,896.08 
$1,376.83 
$2,758.08 
$552.70 

$2,128.38

$288.00 
$13,467.01 
$11,289.81 
$10,600.75 
$21,163.48 
$17,362.44
$9,850.13 

$24,509.64 
$10,534.29 
$2,670.90 
$1,614.33 
$1,485.38 
$7,544.78 
$8,281.35 
$5,976.07

: ^■' ■ ■,■■:.■::■ ■ ■ ■ ■

■/..^SKTotal;.;
Reclamation

■■■/ ■iR.^^Cdsts

Castex Systems Removal 
Jefferson Davis Parish, Louisiana 

FPN: 086144
March 27, 2001 - November 30, 2001

Mar_2001
Apr_2001
May_2001
Jun_2001 
Jul_2001
Aug_2001 
Sep_2001 
0ct_2001
Nov_2001
Dec_2001
Jan_2002
Feb_2002
Mar_2002 
Apr_2002
May_2002
Jun_2002

Total:

$430.12 
$16,837.19 
$22,664.11 
$13,532.12 
$30,458.42 
$26,311.84 
$27,136.81 
$30,410.90 
$15,229.78 

$4,543.33 
$5,316.98 
$2,955.33 

$10,334.78 
$9,523.03 
$7,053.89
■ $0.00 

^$222,738.63

Miscellaneous
Contracts

;; / Total;/
Monthly / 
■■■■/Costs 

$430.12 
$16,837.19 
$22,664.11 
$13,532.12 
$30,458.42 
$52,219.70 
$28,054.36 

$1,112,804.67
$225,198.16 

$41,236.13 
$5,530.29 
$2,955.33 

$19,943.23 
$9,523.03 
$7,053.89 

_______ $0.00 
$lj588i440;75
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CLOSURE REPORT

FOR

CASTEX SYSTEMS REMOVAL

JEFFERSON DAVIS PARISH, LOUISIANA

FPN: 086144

March 27, 2001 - November 30, 2001

Prepared by:

U.S. Bureau of Reclamation

Prepared for:

U.S. Coast Guard, National Pollution Funds Center
!• :

and

Environmental Protection Agency, Region 6, Dallas, Texas
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TEFFEl^ON DAVIS PARISH, LOUISIANA

FPN: 086144

March 2001 - November 2001

Prepared by:

U.S. Bureau of Reclamation
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U.S. Coast Guard, National Pollution Funds Center

and

Environmental Protection Agency, Region 6, Dallas, Texas
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